

<b>CLIENT:</b>	<b>PEO C4I / Tactical Networks Program Office (PMW 160)</b>
<b>PROJECT FOCUS:</b>	Program and Acquisition Management
<b>OVERVIEW:</b>	<p>FSI provides a wide range of support to PMW 160 within the following areas:</p> <ul style="list-style-type: none"><li>• Acquisition Management</li><li>• Continuous Process Improvement</li><li>• Financial and Budget Analysis</li><li>• Navy ERP Implementation and Training</li><li>• Program Management</li><li>• Risk Management</li></ul>
<b>OBJECTIVES:</b>	<ul style="list-style-type: none"><li>• Provide defense acquisition expertise for the Consolidated Afloat Network and Enterprise Services (CANES) program.</li><li>• Ensure all statutory and regulatory requirements are met within acquisition documentation in order to achieve approval at major milestones.</li><li>• Perform acquisition activities to include document development, Plan of Actions and Milestones (POA&amp;M), and integrated master scheduling for the ACAT I program.</li><li>• Support the APM with engagements with Office of the Chief of Naval Operations (OPNAV), the Assistant Secretary of the Navy (ASN) for Research, Development and Acquisition (RDA), and the Office of the Secretary of Defence (OSD) for Acquisition, Technology and Logistics (AT&amp;L).</li><li>• Conduct risk management in order to identify program risks regarding cost, schedule and performance for CANES.</li></ul>
<b>RESULTS:</b>	<p>The project resulted in the following:</p> <ul style="list-style-type: none"><li>• Led CANES acquisition support team, mentored key government personnel, and postured program for Milestone B approval.</li><li>• Led CANES team through first successful Material Development Decision (MDD) in accordance with revised DoD 5000.01 instructions.</li><li>• Successfully completed Navy acquisition process gates 3, 4 and 5, which led to an MDD for CANES and approval to proceed to Milestone B.</li><li>• Led CANES team through OSD Peer Review in preparation for CANES proposal release.</li><li>• Provided acquisition strategy and program management advice, and incorporated key metrics to track program performance.</li><li>• Crafted key acquisition documentation and established a robust risk management process.</li></ul>